

Client review package

Project responsibilities costs and approvals

Plain language summary of client obligations, delivery responsibilities and third party conditions

STATUS

For acknowledgement

PREPARED FOR

Hotel or lodge management

DATE

5 September 2026

1 Purpose

This document should be read before the four detailed project documents. It explains who must provide information, who performs each task, which decisions belong to lodge management and which matters remain under the control of a bank, domain registry or other supplier. Its purpose is to prevent delays, unclear ownership and assumptions that fall outside the agreed work.

2 Named project roles

Role	To be nominated	Main responsibility
Client Sponsor	Owner, Director or General Manager	Approves the project, budget, business rules, third party services and final launch.
Client Coordinator	Management nominee	Collects information from all departments and returns one approved response to the Project Coordinator.
Finance Contact	Finance Manager or authorised officer	Supplies bank information, approves payment terms, monitors charges and reconciles transactions.
Front Desk Lead	Front Office Manager or senior officer	Confirms reservation procedures, alert rules, staff access and acceptance testing.
Project Coordinator	Service provider	Coordinates requirements, prepares and lodges bank and domain applications, follows up and reports progress.
Developer	Technical service provider	Builds, secures, tests and deploys the website, reservation system, front desk app and integrations.

3 Client management requirements

- ☐ Provide complete and accurate business, ownership, address and contact information.
- ☐ Supply current IPA, tax, bank, identity and authority documents when requested.
- ☐ Approve room categories, inventory, rates, deposits, taxes, cancellation rules, refunds and guest policies.
- ☐ Approve all public text, photographs, claims, contact details and legal policies.
- ☐ Nominate authorised signatories and apply the company seal where required.
- ☐ Open or nominate the required business bank account and accept the bank's merchant terms.
- ☐ Pay domain, bank, cloud, email, SMS and other third party charges.
- ☐ Create or authorise business owned accounts for Firebase, Google Cloud billing, DNS, GitHub and the payment gateway.
- ☐ Nominate staff for training and complete acceptance testing before launch.

4 Project Coordinator responsibilities

- ☐ Review the information supplied by management and identify missing items.
- ☐ Prepare the payment gateway application using client approved information.
- ☐ Prepare the .com.pg application and coordinate the required technical details.
- ☐ Lodge applications after management signs them and supplies payment evidence.

- ☐ Follow up with Kina Bank, BSP or PNGUoT and pass requests back to the client.
- ☐ Maintain a record of submissions, correspondence, approvals and outstanding actions.
- ☐ Coordinate the developer, management, finance and front desk contacts during delivery.

4.1 CLIENT MATERIALS AND INFORMATION HANDOVER

The detailed request appears in Document 02 of this package. The schedule below identifies the main handover items that can delay design, development, bank onboarding or launch if they are incomplete.

Material or information	Client owner	Preferred format	Required by
Legal business name, registration number, addresses and authorised contacts	Owner, Director or General Manager	Certified copy, PDF or clear scan where applicable	Project start
Business profile, history, services, facilities and approved public description	General Manager or Marketing representative	Word document or approved email	Content planning
Logo, brand colours and brand guidelines	Management or Marketing	SVG, EPS, PDF or high resolution PNG	Visual design
Property, room, vehicle, function hall, restaurant, cafe, food, facility and location photographs with permission to publish	Management or Marketing	Original JPG or PNG files, clearly named	Visual design
Room list, room codes, categories, capacity, beds and amenities	General Manager and Front Office Manager	Completed project checklist or Excel file	Reservation design
Car rental fleet, vehicle codes, capacity, rates, availability, licence rules, deposits, insurance, fuel, mileage and damage terms	General Manager and Car Rental Supervisor	Approved fleet and rate sheet with policies	Service scope and reservation design
Restaurant and cafe menus, prices, hours, meal packages, dietary details, seating capacity and reservation rules	General Manager and Food and Beverage Manager	Approved menus and operating rules	Content and service design
Function hall capacity, layouts, rates, packages, deposits, equipment, catering, availability, event restrictions and cancellation rules	General Manager and Events or Function Coordinator	Approved hall information, rate sheet and policies	Content and service design
Outside catering and event services, including packages, service area, staffing, equipment, decorating, quotation process, deposits and cancellation terms	General Manager, Food and Beverage Manager and Events Coordinator	Approved service list, packages, sample quotations and policies	Content and service design
Complete inventory of every lodge activity and service, including services arranged through outside operators	General Manager with all department heads	Completed service inventory showing description, price, availability, capacity, rules and booking method	Scope confirmation
Past events portfolio with approved photographs, event categories, dates, descriptions, services provided and testimonials	Marketing representative and Events Coordinator	Clearly named original images plus an approved Word or Excel event list	Past Events page

Material or information	Client owner	Preferred format	Required by
Permission to publish identifiable guests, client names, testimonials and event photographs	Client Sponsor	Written consent or documented management confirmation	Before publication
Rates, taxes, deposits, seasonal prices, extra guest charges and discounts	General Manager and Finance Manager	Approved rate sheet	Reservation build
Check-in, check-out, cancellation, refund, no show, child, visitor and pet rules	General Manager	Approved Word or PDF policy	Reservation build
Bank transfer instructions and person authorised to verify receipts	Finance Manager	Approved bank details and internal procedure	Payment build
Payment gateway business records, signatory documents and transaction estimates	Owner, Director and Finance Manager	Bank requested originals, certified copies or scans	Gateway application
Contact numbers, email addresses, WhatsApp details, map pin and directions	Client Coordinator	Completed checklist with working links	Content build
Social media, Google Business and travel listing links	Marketing representative	Account list and URLs. Do not place passwords in this document	Content build
Approved customer messages, invoice details and email sender information	General Manager and Finance Manager	Word document or approved email	Notification build
Front desk users, roles, escalation contacts, alert timing and operating devices	Front Office Manager	Completed staff and device list	Front desk app build
Existing reservations or guest data approved for migration	Front Office Manager	Clean Excel or CSV export	Data migration
Preferred .com.pg names and authorised domain signatory	Client Sponsor	Written approval and completed registry information	Domain application
Business owned Google, Firebase, GitHub, DNS and billing accounts	Client Sponsor and Finance Contact	Administrator invitation to the project team	Configuration
Final approval of pages, prices, policies, booking rules and test results	Client Sponsor	Signed approval or traceable business email	Before launch

Management should not send passwords, card numbers or private access codes through this checklist. Account access should be granted through each platform's invitation or administrator feature.

5 Developer responsibilities

- ☐ Configure the Firebase project, database, authentication, storage, hosting, security rules and server functions.
- ☐ Configure the DNS zone, authoritative name servers and Firebase domain records when required.
- ☐ Integrate only the payment method and credentials approved by the bank.
- ☐ Implement availability checks, room locking, payment verification and automatic hold expiry.

- ☐ Build the installable front desk application, notification permissions and action queues.
- ☐ Test booking conflicts, failed payments, repeated callbacks, expired holds and restricted staff permissions.
- ☐ Document deployment, administration, backup and support procedures.

6 Third party responsibilities

Institution	Responsibility	Not controlled by the project team
Kina Bank or BSP	Assess the merchant, set conditions, provide integration material and approve production access.	Approval, fees, settlement periods, supported cards, review time and requests for further documents.
PNGUoT DNS	Assess, register and delegate the requested .com.pg domain.	Name availability, approval, registry processing time, policy changes and registry fees.
Google and Firebase	Provide cloud services under the selected plan and published service terms.	Service pricing, platform limits, billing rules and service availability.
Email or SMS provider	Deliver messages under its own account, pricing and acceptable use rules.	Message delivery, carrier delays, fees and service limits.

7 Costs requiring management approval

Cost category	Paid by	When approval is required
Website and application development	Lodge management	Before development starts and before approved variations.
Kina Bank or BSP merchant fees	Lodge management	After receiving the bank's written offer or fee schedule.
com.pg registration and renewal	Lodge management	Before the application or renewal is lodged.
Firebase and Google Cloud usage	Lodge management	Before enabling the Blaze billing plan.
DNS hosting	Lodge management	If the selected provider charges for DNS services.
Business email, SMS and other messaging	Lodge management	Before the relevant account or paid plan is activated.
Future maintenance and support	Lodge management	Before the support period or change request begins.

8 Account ownership and access

Production accounts should be created in the lodge's legal name using a business controlled email address. Management should retain owner access. The Project Coordinator and developer may receive the minimum administrator access needed to perform the work. Passwords, recovery methods and billing access should not depend on one external person's private account.

9 Assumptions and exclusions

- Application preparation and follow-up do not guarantee bank or domain approval.
- Published fees are estimates until the institution issues current written confirmation.
- Delays caused by missing client information, unsigned forms, unpaid charges or third party review affect the delivery schedule.
- A Progressive Web App can provide notifications and sound while permitted by the device and browser. It cannot guarantee an uninterrupted alarm when a device is off, offline or blocking background activity.
- Changes to approved room rules, payment flows, integrations or design may require a separate estimate and revised schedule.
- Car rental, restaurant, cafe, function hall, catering and event pages are included as website content when management confirms the services. Separate vehicle reservations, table bookings, food ordering, catering orders, live hall availability or operational management functions must be expressly included in the approved scope.
- The lodge remains responsible for the legality and accuracy of its prices, policies, claims, guest communications and handling of personal information.

10 Approval points

Approval	Approved by	Evidence
Business and booking requirements	Client Sponsor	Signed requirements or written approval.
Design and website content	Client Sponsor or authorised delegate	Approved designs and content list.
Bank application and merchant terms	Authorised signatory	Signed bank documents and fee acceptance.
Domain application	Authorised signatory	Signed and sealed DNS1.1 form where applicable.
Cloud billing	Client Sponsor and Finance Contact	Business billing account activated with budget alerts.
Acceptance testing	Client Sponsor and Front Desk Lead	Completed test record and outstanding issue list.
Production launch	Client Sponsor	Written authority to launch.

11 Client acknowledgement

The client confirms that the responsibilities, dependencies, separate charges and third party decision points in this document are understood. Any change to these arrangements should be recorded in writing before the affected work proceeds.

Acknowledgement	Name	Signature	Date
For lodge management			

Acknowledgement	Name	Signature	Date
Project Coordinator			